

TABLE 4.9: PERCEPTIONS OF TANK USER'S GROUP (TUG) REGARDING CIVIL WORKS IMPROVEMENT PROGRAMME

ZONE	NUMBER OF TUGs	ATTITUDE TOWARDS THE PROGRAMME				PROBLEMS FACED DURING IMPLEMENTATION OF CIVIL WORKS	
		SATISFIED (NUMBER OF TUGs)	REASONS	DIS-SATISFIED (NUMBER OF TUGs)	REASONS	TUGs REPORTING	PROBLEMS
CDZ	37	10	<ul style="list-style-type: none"> WORKS COMPLETED AS PER COMMUNITY'S REQUIREMENTS QUALITY OF WORKS SATISFACTORY 	24	<ul style="list-style-type: none"> LACK OF CO OPERATION & TIMELY GUIDANCE FROM CFT & DPU COMMUNITY LACKS INTEREST & INVOLVEMENT DIFFICULTY IN MOBILISING THE FARMER'S CONTRIBUTION 	18	<ul style="list-style-type: none"> CHANGE OF CFT AND WEAK FACILITATION DELAY IN MEASUREMENT OF WORKS BY ENGINEERS DELAY IN RELEASE OF LOAs LACK OF TIMELY TECHNICAL GUIDANCE DURING IMPLEMENTATION INFREQUENT VISITS TO THE VILLAGE
EDZ	89	68	<ul style="list-style-type: none"> ALL THE WORKS WERE IMPLEMENTED BY THE COMMUNITY SUCCESSFULLY 	7	<ul style="list-style-type: none"> MAJORITY OF THE COMMUNITY MEMBERS ARE NOT INTERESTED IN THE PROJECT AND THERE IS NO CO OPERATION FACTIONALISM WITH IN THE COMMUNITY 	24	<ul style="list-style-type: none"> WIDHDRAWL OF FUNDS AND DELAY IN RESANCTIONING HAS DELAYED THE IMPLEMENTATION OF WORKS; LACK OF INTEREST FROM THE COMMUNITY AND THEIR NON INVOLVEMENT IN IMPLEMENTATION VISITS BY THE DPU STAFF INFREQUENT & INADEQUATE INADEQUATE GUIDANCE DUE TO

ZONE	NUMBER OF TUGs	ATTITUDE TOWARDS THE PROGRAMME				PROBLEMS FACED DURING IMPLEMENTATION OF CIVIL WORKS	
		SATISFIED (NUMBER OF TUGs)	REASONS	DIS-SATISFIED (NUMBER OF TUGs)	REASONS	TUGs REPORTING	PROBLEMS
					<ul style="list-style-type: none"> LACK OF ADEQUATE FUNDS HAVE HAMPERED COMPLETION OF ALL WORKS 		LOW STAFF STRENGTH & HEAVY WORK LOAD <ul style="list-style-type: none"> INTERRUPTION DUE TO RAINS CONTRIBUTION (3%) NOT MOBILISED FREQUENT CHANGES IN THE STAFF
NDZ	21	15	<ul style="list-style-type: none"> ALL THE WORKS WERE IMPLEMENTED BY THE COMMUNITY SUCCESSFULLY AND AS PER THEIR REQUIREMENT 	6	<ul style="list-style-type: none"> DELAY IN COLLECTION OF FARMERS CONTRIBUTION LACK OF COHESION WITH IN TUG CIVIL WORKS QUALITY IS NOT SATISFACTORY LACK OF CO OPERATION AMONG THE TMI MEMBERS LEADING TO NON PARTICIATION 	7	<ul style="list-style-type: none"> CHANGE OF CFT DURING IMPLEMENTATION PHASE DELAY IN RELEASING LOAs LACK OF CO OPERATION AND CONSENSUS AMONG TUG MEMBERS WORKS DELAYED DUE TO RAINY SEASON DIFFICULTY IN COLLECTING CONTRIBUTION FROM THE FARMER

ZONE	NUMBER OF TUGs	ATTITUDE TOWARDS THE PROGRAMME				PROBLEMS FACED DURING IMPLEMENTATION OF CIVIL WORKS	
		SATISFIED (NUMBER OF TUGs)	REASONS	DIS-SATISFIED (NUMBER OF TUGs)	REASONS	TUGs REPORTING	PROBLEMS
					IN TANK REHABILITATION PROGRAM		
NTZ	21	20	<ul style="list-style-type: none"> ALL THE WORKS WERE IMPLEMENTED BY THE COMMUNITY SUCCESSFULLY AND AS PER THEIR REQUIREMENT 	-	-	2	<ul style="list-style-type: none"> MINOR PROBLEMS ENCOUNTERED DURING IMPLEMENTATION WERE SOLVED BY TUG MEMBERS THEMSELVES DELAYS IN IMPLEMENTATION DUE TO BAD WEATHER

ZONE	NUMBER OF TUGs	ATTITUDE TOWARDS THE PROGRAMME				PROBLEMS FACED DURING IMPLEMENTATION OF CIVIL WORKS	
		SATISFIED (NUMBER OF TUGs)	REASONS	DIS-SATISFIED (NUMBER OF TUGs)	REASONS	TUGs REPORTING	PROBLEMS
NEDZ	11	8	<ul style="list-style-type: none"> ALL THE WORKS WERE IMPLEMENTED BY THE COMMUNITY SUCCESSFULLY AND AS PER THEIR REQUIREMENT 	3	<ul style="list-style-type: none"> LACK OF COOPERATION FROM THE COMMUNITY LACK OF COOPERATION FROM DPU STAFF 	4	<ul style="list-style-type: none"> LACK OF TIMELY & ADEQUATE INTERACTION WITH DPU STAFF DUE TO UNDUE DELAY IN WORKS EXECUTION FUNDS WERE RETURNED TWICE AND HENCE WORKS WERE DELAYED
NETZ	4	3	<ul style="list-style-type: none"> ALL THE WORKS HAVE BEEN CARRIED OUT BY THE COMMUNITY SATISFACTORILY 	1	<ul style="list-style-type: none"> POOR CO-OPERATION FROM CFT & DPU 	2	<ul style="list-style-type: none"> CIVIL WORKS HAVE BEEN SUSPENDED DUE TO MISAPPROPRIATION OF FUNDS BY THE TUG DELAY IN RELEASE OF FUNDS & RELEASE OF FUNDS DURING NON WORKING MONTHS (RAINY SEASON) LACK OF GUIDANCXE & CO OPERATION FROM CFT & DPU STAFF