FOLLOW-ON PROJECT (Leftout Taluka Tanks)
DPU NAME : Hospet
Month & Year : May - 2010

Format - 1 : Pre-Planning | **Format - 1 : Pre-Planning** | **Format - 2 : Planning** | **Format - 2 : Planning** | **Format - 3 : Implementation** | **Format - 3 : Implementation** | **Format - 4 Post-Implementation**

Sl No.	Tank Code	DPU	District	Taluk	Village Name	Tank Name	CFT / DPU	Batch no.	Catchment Area (Ha)		Water spread Area (Ha)	Command Area (Ha)	MI/ZP	Stage PP-Pre Planning/ P-Planning/IMP-Implementation / PI-Post Implementation	Identification Date (dd-mm-yy)	Socio-Economic Survey completed (dd-mm-yy)	Enrolment of members (dd-mm-yy)	Feasibility Preliminary hydrology analysis (dd-mm-yy)	Revenue Survey Done (dd-mm-yy)	Topographic Survey done (dd-mm-yy)	TUG Registered		Adoption of Byelaws (dd-mm-yy)	Hydrology Analysis Done (dd-mm-yy)	PRA Completed (dd-mm-yy)	Draft ITDP completed (dd-mm-yy)	Draft ITDP approved by Gram sabha (dd-mm-yy)	Appraisal of ITDP (dd-mm-yy)	MOA signed (dd-mm-yy)	ITDP cost transferred to bank a/c		I LOC issued		II LOC Issued		III LOC issued		IV-Last installment released		Progress in Civil & Non-civil works				Pre Planning Starting Date	Planning Starting Date	Implementation Starting Date	Post Implementation Starting Date	Handed over date
									Independent (Ha)	Intercepted (Ha)											TUG (dd-mm-yy)	GP-SC (dd-mm-yy)								Date (dd-mm-yy)	Amount (Rs.)	Date (dd-mm-yy)	Amount (in Rs.)	Date (dd-mm-yy)	Amount (in Rs.)	Date (dd-mm-yy)	Amount (in Rs.)	Date (dd-mm-yy)	Amount (in Rs.)	Estimate ITDP cost: Total Civil (in Rs.)	Total Non-civil (in Rs.)	Expenditure during this month (in Rs.): Civil works (in Rs.)	Non-civil works (in Rs.)					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
1		Hospet	Bellary	Sandur	Bandri	Mukabasappana katte	DFT		1050			24.00	ZP	P	6-Apr-10	26-Nov-09	17-Sep-09	6-Apr-10		5-Apr-10	28-Oct-09		17-Sep-09		27-Apr-10																							
2	1203002	Hospet	Bellary	Hospet	Sitaramatanda	Sundakal kere	DPU		4.25			28.00	ZP	IMP	1-Sep-09		2-Sep-09	1-Sep-09		25-Nov-09	28-Oct-09		17-Sep-09	10-Jan-10	6-Jan-10	14-Jan-10		23-Feb-10	22-Mar-10	17-Apr-10	479170.00	25-May-10	479170.00															
3	1203003	Hospet	Bellary	Kudligi	Kudligi Part - 1	Mallanayakana katte	DPU		275	-	34.19	16.18	ZP	P	11-Feb-10		27-May-10	11-Feb-10	2004-05	26-Jun-04	1-Jun-10		27-May-10																									
4	1203004	Hospet	Bellary	Hospet	Nallapura	Nallapura kere (Small)	DPU		3.25		2.76	20.00	ZP	IMP	1-Sep-09		10-Sep-09	1-Sep-09		18-Nov-09	28-Oct-09		15-Sep-09	10-Feb-10	21-Jan-10	18-Feb-10		23-Feb-10	22-Mar-10	17-Apr-10	395256.00	25-May-10	395255.00															
5	1203005	Hospet	Bellary	Hospet	Hosachinnapura	Hosachinnapurakere	DPU		6.734	6.375	18.51	46.00	MI	IMP	3-Feb-09	24-Nov-09	27-Aug-09	3-Feb-09		22-Nov-09	28-Oct-09		18-Aug-09	10-Jan-10	1-Jan-10	14-Jan-10		23-Feb-10	22-Mar-10	17-Apr-10	757956.00	25-May-10	757956.00															
6	1203006	Hospet	Bellary	Hospet	Nagalapura	Nagalapurakere	DPU			726	29.72	48.00	MI	IMP	21-Jan-09	1-Mar-10	28-Dec-09	21-Jan-09	21-Apr-09	20-Jul-09	12-Dec-09		26-Oct-09	20-Feb-10	4-Feb-10	1-Mar-10		11-May-10	13-May-10																			
7	1206007	Hospet	Bellary	Sandur	Hirehal	Hirehalkere	DFT		470	527	26.01	24.25	ZP	IMP	6-Feb-09		20-Nov-09	6-Feb-09	4-Jun-09	29-Aug-09	25-Mar-10		23-Dec-09	30-Mar-10	27-Mar-10	12-Apr-10		11-May-10	13-May-10																			
8	1206008	Hospet	Bellary	Sandur	Bandri	Bandri Big tank	DFT		502	746	28.41	38.00	ZP	IMP	6-Feb-09	26-Nov-09	17-Sep-09	6-Feb-09	2-Jun-09	30-Jul-09	28-Oct-09		17-Sep-09	18-Feb-10	23-Jan-10	12-Feb-10		23-Feb-10	27-Mar-10	17-Apr-10	758373.00																	
9	1206009	Hospet	Bellary	Sandur	Bandri	Bandri Small tank	DFT				14.12	20.83	ZP	IMP	6-Feb-09	26-Nov-09	17-Sep-09	6-Feb-09	2-Jun-09	27-Aug-09	28-Oct-09		17-Sep-09	18-Oct-10	23-Jan-10	12-Feb-10		23-Feb-10	27-Mar-10	17-Apr-10	287506.00																	
10	1206010	Hospet	Bellary	Sandur	Chornur	Chornurkere	DFT		1782.92	145.92	122.76	71.00	MI	IMP	7-Feb-09	30-Nov-09		7-Feb-09	13-May-09	18-Aug-09		10-Aug-09	10-Aug-09	15-Mar-10	6-Mar-10	27-Mar-10		11-May-10	13-May-10																			
11	1206011	Hospet	Bellary	Sandur	Vaddinakatta	Vaddinakattakere	DFT		533	2341	53.56	46.00	MI	IMP	7-Feb-09	5-Nov-09	17-Jul-09	7-Feb-09	13-May-09	22-Aug-09	28-Oct-09		17-Oct-09	28-Feb-09	18-Feb-10	27-Mar-10		11-May-10	13-May-10																			
12	1206012	Hospet	Bellary	Sandur	Kapatral	Kapatral tank	DFT				19.93	33.88	ZP	IMP	6-Feb-09	30-Sep-09	15-Sep-09	6-Feb-09	2-Jun-09	6-Aug-09	28-Oct-09		20-Aug-09	8-Jan-10	1-Jan-10	14-Jan-10		23-Feb-10	22-Mar-10	17-Apr-10	520960.00																	
13	1206013	Hospet	Bellary	Sandur	H. K. Halli	H. K. Halli tank	DFT				10.20	11.20	ZP	IMP	6-Feb-09	30-Sep-09	15-Sep-09	6-Feb-09	4-Jun-09	7-Aug-09	28-Oct-09		20-Aug-09	8-Jan-10	1-Jan-10	14-Jan-10		23-Feb-10	22-Mar-10	17-Apr-10	601990.00																	
14	1206014	Hospet	Bellary	Sandur	C.K Halli	Ganglapurakere	DFT		2120		210	92.00	MI	IMP	30-Mar-09	5-Dec-09	5-Sep-09	30-Mar-09	14-May-09	2-Aug-09	28-Oct-09		24-Aug-09	18-Mar-10	24-Feb-10	28-Mar-10		19-Apr-10	13-May-10																			
15	1206015	Hospet	Bellary	Sandur	Tumbarguddi	Tumbarguddi kere (Big)	DFT				68.23	58.00	MI	P	31-Jul-09		26-May-10	31-Jul-09		11-Sep-09																												
16	1206016	Hospet	Bellary	Sandur	Tumbarguddi	Tumbarguddi kere (Small)	DFT				16.23	21.16	ZP	P	31-Jul-09		26-May-10	31-Jul-09		6-Sep-09																												
17	1206017	Hospet	Bellary	Sandur	Taralakatti	Taralakattikere	DFT				10.87	24.71	ZP	IMP	6-Feb-09	10-Nov-09	5-Aug-09	6-Feb-09	4-Jun-09	12-Sep-09	28-Oct-09		27-Jul-09	2-Feb-10	24-Jan-10	14-Feb-10		23-Feb-10	23-Mar-10	17-Apr-10	416363.00	25-May-10	416363.00															
18	1206018	Hospet	Bellary	Sandur	Kalingeri	Kalingeri kere	DFT				26.47	32.00	ZP	IMP	6-Feb-09	10-Nov-09	5-Aug-09	6-Feb-09	4-Jun-09	14-Dec-09	28-Oct-09		27-Jul-09	2-Feb-10	24-Jan-10	14-Feb-10		23-Feb-10	23-Mar-10	17-Apr-10	678799.00																	
19	1206019	Hospet	Bellary	Sandur	Dodda Upparahalli	Dodda Upparahalli kere	DFT				18.11	21.40	ZP	IMP	22-Jun-09	19-Aug-09	20-Jul-09	22-Jun-09		16-Dec-09	15-Sep-09		30-Jul-09	7-Feb-10	31-Jan-10	15-Feb-10		23-Feb-10	23-Mar-10	17-Apr-10	521153.00																	
20	1206020	Hospet	Bellary	Sandur	B. Hulikunta	B. Hulikunta tank	DFT		277.96	1187.22	71.16	45.00	MI	IMP	5-Feb-09		22-Aug-09	5-Feb-09	14-May-09	9-Aug-09	28-Oct-09		12-Sep-09	5-Apr-10	20-Mar-10	12-Apr-10		11-May-10	13-May-10																			
21	1207026	Hospet	Bellary	Kudligi	Jangama Sovenahalli	Jangama Sovenahalli kere	DFT		323		35.47	50.00	MI	PP	14-Sep-09			14-Sep-09		2004-05																												
22	1206022	Hospet	Bellary	Sandur	Thippanamaradi	Thippanamaradi kere	DPU				26	36.00	ZP	IMP	6-Aug-09	15-Jan-10	31-Aug-09	6-Aug-09		30-Aug-09	28-Oct-09		3-Sep-09	16-Nov-09	21-Nov-09	14-Jan-10		16-Feb-10	23-Mar-10	17-Apr-10	#########	25-May-10	1061981.00															
23	1206023	Hospet	Bellary	Sandur	Nidagurthi	Nidagurthi Big tank	DFT				24.40	38.00	ZP	IMP	5-Jan-09		5-Aug-09	5-Jan-09	4-Jun-09	26-Jul-09	28-Oct-09		15-Jul-09	27-Mar-10	18-Feb-10	1-Mar-10		11-May-10	13-May-10																			
24	1206025	Hospet	Bellary	Sandur	Jigenahalli	Jigenahalli kere (Small)	DFT				41.24	50.00	MI	IMP	26-Dec-09		2-Mar-10	26-Dec-09		20-Jan-10	30-Mar-10		24-Mar-10	25-Mar-10	21-Mar-10	27-Mar-10		11-May-10	13-May-10																			
25	1200065	Hospet	Bellary	Kudligi	Gudekote	Bommalinganakere	DFT		-	-	54.94	75.00	MI	IMP	2-Mar-09		22-Sep-09	2-Mar-09	21-Apr-09	2004-05	28-Oct-09		22-Sep-09	26-Mar-10	20-Mar-10	30-Mar-10		19-Apr-10																				
26	1200066	Hospet	Bellary	Kudligi	Hulikere	Hulikere	DPU		2720	-	89.56	84.00	MI	IMP	24-Mar-09	15-Apr-10	3-Aug-09	24-Mar-09	17-Apr-09	2004-05	12-Aug-09		9-Jul-09	16-Nov-09	27-Nov-09	14-Jan-10		16-Feb-10	23-Mar-10	17-Apr-10	#########	25-May-10	1496850.00															
27	1200067	Hospet	Bellary	Kudligi	Rayapura	Rayapura kere	DFT		1200	2040	70	88.00	MI	P	2-Mar-09		25-Jan-10	2-Mar-09	2004-05	2004-05	10-Apr-10		1-Jan-10		23-May-10																							
28	1200068	Hospet	Bellary	Kudligi	Hosahalli	Hosahalli kere	DPU		384	-	35.34	60.00	MI	IMP	24-Mar-09		16-Aug-09	24-Mar-09	17-Apr-09	4-Dec-09	29-Aug-09		11-Jul-09	3-Jan-10	1-Jan-10	14-Jan-10		16-Feb-10	23-Mar-10																			
29		Hospet	Bellary	Kudligi	Appenahalli	Appenahalli kere	DFT		1735	-	39	405.00	MI	PP	2-Mar-09		8-Feb-10	2-Mar-09	2004-05	2004-05																												
30	1200070	Hospet	Bellary	Kudligi	Imadapura	Imadapura kere	DFT		979	-	54.45	405.00	MI	IMP	24-Mar-09	28-Apr-10	18-Jul-09	24-Mar-09		2004-05	15-Nov-09		11-Sep-09	16-Feb-10	20-Jan-10	18-Feb-10		23-Feb-10	23-Mar-10	17-Apr-10	997023.00																	
31	1200071	Hospet	Bellary	Kudligi	Mallapura	Mallapura kere	DFT		613	1082	29.83	23.06	ZP	IMP	24-Mar-09		8-Sep-09	24-Mar-09	18-Apr-09	2004-05	28-Oct-09		11-Sep-09	24-Mar-10	6-Mar-10	10-Apr-10		11-May-10	13-May-10																			
32	1200072	Hospet	Bellary	Kudligi	Nimbalagere	Nimbalagere kere	DFT		1904	-	66.25	38.85	ZP	IMP	24-Mar-09	17-Dec-09	29-Jul-09	24-Mar-09	18-Apr-09	2004-05	3-Sep-09		16-Jul-09	14-Feb-10	24-Jan-10	16-Feb-10		23-Feb-10	23-Mar-10	17-Apr-10	#########	25-May-10	1044012.00															
33	1200073	Hospet	Bellary	Kudligi	Huralihal	Huralihal kere	DFT		5335	2693	78	378.00	MI	IMP	5-Aug-09		25-Mar-10	5-Aug-09		12-Dec-09	5-Apr-10		3-Jan-10	28-Mar-10	27-Mar-10	12-Apr-10		19-Apr-10	13-May-10																			